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On March 18, 1998, Delbert Duncan, Nancy Woolf, Steve Sposato, and the undersigned
representing SBC met with Gayle Radley Teicher, Pat Forester, Andre Rausch, Marion
Gordon, and Les Selzer representing the Network Services Division of the Common
Carrier Bureau to discuss issues in the above referenced docket. The discussion focused
on the Petitions for waiver of the LNP deployment schedule recently filed by
Southwestern Bell Telephone and Pacific Bell. The attached documents served as the
basis for the discussion.

March 19, 1998

RE: CC Docket No. 95-116

Ms. Magalie Roman Salas
Secretary
Federal Communications Commission
Mail Stop Code 1170
1919 M Street, N.W., Room 222
Washington, D.C. 20554

In addition, the SBC representatives clarified the SS-7 architecture being deployed for the
various Phases in Southwestern Bell and Pacific Bell. Specifically, SBC will deploy the
Bellcore ISCP in the Houston and LA MSA's initially, and will deploy the DSC ISTP
solution in all remaining MSA's. SBC has concluded that migrating the LNP database
function in Houston and LA from the ISCP solution to the ISTP solution is desirable,
however the schedule to move the database function is under consideration.

Please include this letter and the attachments in the record of these proceedings in
accordance with Section 1. 1206(a)(I) of the Commission's Rules.

Acknowledgment and date of receipt of this transmittal are requested. A duplicate
transmittal letter is attached concerning this matter.
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cc: Gayle Radley Teicher
Pat Forester
Andre Rausch
Marion Gordon
Les Selzer



SBC LNP Architecture

Stephen Sposato

Director - Network Systems Engineering
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SBC ABS/LIDB Message
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Others' ABS/LIDB Message
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SBC AIN Message
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SBC LNP Architecture
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Appendix C



SWBT Proposed Houston MSA
LNP Test Timeline 2/13/98

411119I
4fl0198

4130198 SII/98
Sn198

Sl26198

Due date
of live
commercial
orders.

Begin
Accepting
Live Commercial
Orders with
5126198 due date.

End Inter
Co. Testing.

Due date of
LSR.

Resume Inter
Company Testing.
Issue Import and Export
LSRs with due dates
(3 business days
after receipt ofFOC).

End Intra
Company
Testing.

Resume Intra
Company
Testing

Notes:
Intra Co. Testing requires full regression testing, plus MRS and LIDB testing.
Inter Co. Testing requires MRS and OS Testing, plus any regression testing which may be required by an ILEC or CLEC.

t

Jackson and
Weslyan STP 10.10
Complete.
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SWBT Proposed St. Louis MSA
LNP Test Timeline 2/18/98

date

126198

2

ve
commercial

ers.

6/18198

Beg
Accepting
Live Commercial
Orders with
6/26/98 due date.

5/11198

Due date of
LSR

5/1198

after receipt ofFOC).Resume Intra
Company
Testing

4129198
.'16198 6/IM 6

c:uc;: rl..lln Tin SMSCIean' ~p

Begin Inter
End InterCompany Testing. Due

ueand End Intra Issue Import and Export Co. Testing. of Ii
ood STP Company LSRs with due dates

10 Complete. Testing. (5 business clays ord
in

4/15198

Notes:
Intra Co. Testing requires full regression testing, plus MRS and LIDS testing.
Inter Co. Testing per the Texas LNP Inter Company Implementation Team Test Plan as endorsed by the
SW Region LNP Operations Team.
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SWBT Proposed Dallas MSA
LNP Test Timeline 2/18/98

date
ve

ommerciaJ
ers.

3

6/11198

egm
Accepting
Live Commercial
Orders with
6/26/98 due date.

5/19198

Due date of
LSR.

5/ /9

after receipt ofFOC).Resume Intra
Company
Testing

518198 11 8
4/27/98 6/12198

SMSClean Up ~M~ rl...,,· 11"

Begin IDter
End InterCompany Testing. Due

lor and End Intra Issue Impon and Expon Co. Testing. ofJi
son STP 10.10 Company LSRs with due dates c

plete. Testing. (S business days ord
B

Notes:
Intra Co. Testing requires full regression testing, plus MRS and LIDB testing.
Inter Co. Testing per the Texas LNP Inter Company Implementation Team Test Plan as endorsed by the
SW Region LNP Operations Team.

Tay
Edi
Com
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SWBT Proposed Fort Worth and
Kansas City MSAs LNP Test

Timeline 2/18/98
4124/98

4127/98
613/98 6/5/98

6/15198

7/13/98

7/17/98

7127/98

SMS Clean Up

4

Due date
of live
commercial
orders.

Begin
Accepting
Live Commercial
Orders with
7/27/98 due date.

End Inter
Co. Testing.

Due date of
LSR.

Begin Inter
Company Testing.
Issue Import and Export
LSRs with due dates
(S business days
after receipt ofFOC).

End Intra
Company
Testing.

Notes:
Intra Co. Testing requires full regression testing, plus MRS and LIDB testing.
Inter Co. Testing per the Texas LNP Inter Company Implementation Team Test Plan as endorsed by the
SW Region LNP Operations Team,

Resume Intra
Company

KC HillI1d and Testing
McGee II1d Dallas
Taylor and
Edison STP 10.10
Complete.
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